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ESTIMATE RUN 05/22/2002

ESTIMATE SUMMARY 08:10:37

CONTID: C13050         ESTIMATE NO: 0003 FINL 1999

PCN: 13050-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

B.5 RD SIGNAL PERCENT TIME:

PROJECT NO: SHE 141A-026                  

B.5 RD. SIGNAL

NAME OF ROAD: 141

PROJECT COUNTIES: MESA

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 05/22/2002 DATE TIME STARTED 06/15/2000

12150 E. 112TH AVE. DATE LET 05/18/2000 DATE WORK BEGAN 06/14/2000

 DATE AWARDED 05/30/2000 DATE TIME STOPPED 11/20/2000

 DATE CONTRACT EXECUTED 06/14/2000 DATE ACCEPTED 11/20/2000

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 06/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 100,842.65 PARTICIPATING $ $ 6,448.65

AWARD PROJECT AMT: 93,346.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,400.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

6,448.65

6,448.65

7,848.84

$

$

$

$

100,842.65

0.00

100,842.65

0.00

100,842.65

0.00

0.00

100,842.65

0.00

AMOUNT DUE 100,842.65 7,848.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,848.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

159.0 TIME ALLOW: 11/20/2000 ??:??:??

ORIG TIME ALLOW: 11/1/2000 ??:??:??
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PCN: 13050-BID    ESTIMATE RUN 05/22/2002

PROJECT: SHE 141A-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 318.000

0.000

613-01200  
 

318.000

LF  

22.00000 6,996.00318.000

0.00

0010 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 314.000

0.000

613-01300  
 

314.000

LF  

23.00000 7,222.00314.000

0.00

0015 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

5,900.00000 5,900.001.000

0.00

0020 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

435.00000 870.002.000

0.00

0025 PEDESTRIAN SIGNAL FACE (16) 8.000

0.000

614-70117  
 

8.000

EACH

495.00000 3,960.008.000

0.00

0030 TRAFFIC SIGNAL FACE (12-12-12) 8.000

0.000

614-70336  
 

8.000

EACH

735.00000 5,880.008.000

0.00

0035 TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000

0.000

614-72885  
 

2.000

EACH

3,470.00000 6,940.002.000

0.00

0040 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

0.000

614-81010  
 

2.000

EACH

11,513.00000 23,026.002.000

0.00

0045 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000

0.000

614-82010  
 

2.000

EACH

10,000.00000 20,000.002.000

0.00

0050 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0055 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

4,600.00000 4,600.001.000

0.00
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PCN: 13050-BID    ESTIMATE RUN 05/22/2002

PROJECT: SHE 141A-026                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:10:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TRAFFIC CONTROL 0.000

1.000

630-10005  
 

1.000

L S 

3,500.00000 3,500.001.000

3,500.00

0065 F/A MINOR CONTRACT REVISIONS DELETED BY LETTER DATED 
8-1-01.  LATER USED FOR 2 LINE ITEMS

0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 ADDED ITEM (LUMP SUM)/ MCR  LI 1 POLE MODIFICATIONS 0.000

1.000

900-00014  
 

1.000

L S 

358.80000 358.801.000

358.80

0075 ADDED ITEM (LUMP SUM)/ MCR LI 2 CAISSON CHANGE 0.000

1.000

900-00014  
 

1.000

L S 

2,589.85000 2,589.851.000

2,589.85

CAT 100,842.656,448.65100,842.65CURRENT AMT0200 $ $ $

$ 100,842.656,448.65$100,842.65$CURRENT AMTPROJECT TOTAL


